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1st Issuance Bond Income and Expenditure Summary 

The first series of obligation bonds was issued in March of 2015 in the amount of $75,000,000. The bonds were sold at a premium (an 

amount in excess of face value) and generated an additional $6,114,164.05. The premium can only be used for limited items and 

traditionally is used to cover some administrative bond costs such as the cost of issuance and the underwriter’s discount. The 

remaining amount is required to be paid to the county treasurer for the repayment of outstanding bonds. The premiums usage is 

included in the summary below. 

As of September 30, 2018, interest income in the amount of $17,664.75 has been received for the 1st Quarter of Fiscal Year 2018-19. 

The following summary reflects projected Series A and A1 Measure L election of 2014 general obligation bond proceeds available for 

projects: 

 Sale of Series A bonds (Non-taxable)  $72,400,000.00 

 Sale of Series A-1 bonds (Federally Taxable)     2,600,000.00 

Original Issue Premium Series A                          6,114,164.05 

Interest Income            864,721.10 

Miscellaneous Income                               650.00  

 Total         $81,979,535.15 

The following summary reflects major categories of expenditures: 

Cost of Issuance Series A and A-1                $     195,185.92            

Underwriter’s Discount Series A and A-1                      300,000.00                 

Total                                                      (495,185.92) 

Total Project Fund       $81,484,349.23 

Transfer for Debt Servicing                     (5,828,691.84) 

Proceeds Projected for Bond Projects                  $75,655,657.39 

 

Construction Projects 

COPs Repayment  $11,776,478.18 

Program Management 882,799.72 

Bond Program - District 390,479.41 

NC Campus Center 29,842,425.39 

SLO Instructional Building 19,632,336.63 

Aquatic Center Complex 632,776.34 

Aquatic Center Renovation 56,370.37 

1000 Complex Renovation 65,111.10 

Site Infrastructure 

NC Parking Lot 10 & Monument 

32,010.25  

11,145.00 

Interim Offices and Classrooms 2,950,930.33 

Interim Faculty Offices 395,530.89 

Roofing/HVAC Replacement 1,118,391.00 

Buildings Repairs & Upgrades 256,951.00 

Bond Planning 481,552.00 

Campus Safety 71,404.25 

Hollister Adobe 28,725.00 

Technology 1,322,774.04 

Data Center 548,393.85 

ECE Building 638,326.73 

Romauldo Road Asphalt 372,142.50 

Campus Center (SLO) 20,950.00 

Trades & Technology (NCC) 66,956.12 

NC Instructional Building 43,992.00 

  

   Total Construction     (71,638,952.10) 

     Total Remaining                   $4,016,705.29       



Project
NC Campus Center $ 31,829,472 $ (644,805) $ 29,842,425 $ 1,637,225 $ 349,822
SLO Instructional Building 19,634,509 576 19,632,337 172 2,000
COPs Loan 11,776,478 11,776,478 0 0
Bond Program District 390,479 390,479 0 0
Aquatic Center Complex 634,777 632,776 2,001 0
Aquatic Center Renovation 56,370 56,370 0 0
1000 Complex Renovation 66,702 2,784 65,111 1,590 1
Site Infrastructure 47,760 1,125 32,010 15,750 0
Interim Housing 3,005,475 2,950,930 54,545 0
Faculty Interim Housing 388,389 7,142 395,531 (7,142) 0
Roofing/HVAC Replacement 1,118,391 1,118,391 0 0
Buildings Repairs & Upgrades 256,951 256,951 0 0
Technology 1,335,327 1,322,774 12,552 1
Data Center 557,189 16,040 548,394 8,795 0
Program Management 937,405 882,800 54,605 0
Bond Planning 481,552 481,552 0 0
Campus Safety 71,404 71,404 0 0
Hollister Adobe 28,725 28,725 0 0
ECE Building 642,426 638,327 4,099 0
Romauldo Road Asphalt 372,143 372,143 0 0
NC Parking Lot 1/Monument/ Quad 650,000 11,145 11,145 561,805 77,050
Campus Center SLO 20,950 20,950 0 0
Trades & Technology 66,956 66,956 0 0
NC Instructional Building 43,992 43,992 0 0
Total $ 74,413,822 $ (605,994) $ 71,638,953 $ 2,345,997 $ 428,874

San Luis Obispo County Community College District
Measure L Bond (2014) Phase 1 Estimated Budget

as of September 30, 2018
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2nd Issuance Bond Income and Expenditure Summary 

The second series of obligation bonds was issued in February of 2018 in the amount of $73,000,000. The bonds were sold at a 

premium (an amount in excess of face value) and generated an additional $7,451,575.30. The premium can only be used for limited 

items and traditionally is used to cover some administrative bond costs such as the cost of issuance and the underwriter’s discount. 

The remaining amount is required to be paid to the county treasurer for the repayment of outstanding bonds. The premiums usage is 

included in the summary below. 

As of September 30, 2018, interest income in the amount of $276,747.76 has been received for the 1st Quarter of Fiscal Year 2018-19. 

The following summary reflects projected Series B Measure L election of 2014 general obligation bond proceeds available for 

projects: 

 Sale of Series B bonds                        $73,000,000.00 

 Original Issue Premium Series B                          7,451,575.30 

Interest Income            719,404.65 

Cost of Issuance Returned                                                       4,404.49 

 Total         $81,175,384.44 

 

The following summary reflects major categories of expenditures: 

Cost of Issuance Series B                   $     196,909.00            

Underwriter’s Discount Series B                            288,350.00                 

Total                                                     (485,259.00) 

Total Project Fund       $80,690,125.44  

Transfer for GO Debt Servicing                     (7,163,225.30) 

Proceeds Projected for Bond Projects                  $73,526,900.14 

 

Construction Projects 

COPs Repayment $6,035,788.01 

Program Management 333,072.85 

Bond Program - District 130,856.52 

Technology 34,285.60 

Fiber Loop Programming 4,432.28 

Aquatic Center Complex 1,307,279.22 

1000 Complex Renovation 705,868.07 

2000 Complex Renovation 46,968.44 

1000/2000 Switchgear 4,819.66 

Data Center 146,276.72 

ECE Building 320,863.49 

Quad Programming 21,904.50 

NC Courtyard/Quad/Monument 47,373.90 

Wayfinding 4,044.90 

Site Infrastructure 40,631.94 

Emergency Repairs 0 

Interim Offices and Classrooms 39,665.65 

Interim Faculty Offices 8,991.55 

Gym Floor 3,370.75 

SLO Campus Center 25,301.06 

Hollister Adobe              0 

  

    Total Construction    (9,261,795.11) 

 

     Total Remaining                $64,265,105.03       

 



Project

Aquatic Center ‐ Pool Complex $ 10,239,086 $ 1,071,993 $ 1,307,279 $ 7,344,785 $ 1,587,022

1000 Complex 2,257,400 387,666 705,868 1,093,567 457,965

2000 Complex 3,290,896 9,503 46,968 478,558 2,765,370

Data Center 8,597,678 76,281 146,277 7,140,112 1,311,289

ECE Building 16,183,438 164,452 320,863 13,441,744 2,420,831

COPs Loan 18" 6,035,788 0 6,035,788

Interim Housing 750,000 28,562 39,666 157,610 552,724

Interim Housing, Faculty 35,083 1,658 8,992 26,091 0

Program Wide ‐ District 805,000 49,743 130,857 49,924 624,219

Program Management 1,300,000 179,379 333,073 937,522 29,405

Technology 3,950,000 10,912 34,286 873,029 3,042,685

Site Inftastructure 1,150,000 8,124 40,632 275,782 833,586

NC Park Lot 10, Monument & Quad 8,186,963 8,376 47,374 373,816 7,765,773

Emergency Repairs 700,000 0 0 0 700,000

NC Quad Programming 17,974 3,931 21,905 -3,931 0

Campus Center SLO 2,100,050 4,503 25,301 131,995 1,942,754

Fiber Loop Programming 3,613 820 4,432 -820 0

Wayfinding 350,000 674 4,045 58,905 287,050

Hollister Adobe 20,000 0 0 7,504 12,496

Gym Floor 755,300 0 3,371 55,816 696,113

Bond Planning 300,000 0 0 181,700 118,300

Switchgear 1000/2000 693,310 965 4,820 67,739 620,751

Total $ 67,721,578 $ 2,007,543 $ 9,261,795 $ 32,691,448 $ 25,768,333

San Luis Obispo County Community College District
Measure L Bond (2018) Phase 2 Estimated Budget

as of September 30, 2018
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Total Budget
1st Issuance Bond 

Expenses

2nd Issuance Bond 

Expenses 
Total Project

NC Campus Center 31,829,472$            $          29,842,425  29,842,425$          

SLO Instructional Building 19,634,509$            $          19,632,337  19,632,337$          

Aquatic Center ‐ Pool Complex 10,873,863$           632,776$                 1,307,279$              1,940,056$             

1000 Complex 2,324,102$              65,111$                   705,868$                 770,979$                

2000 Complex 3,290,896$              46,968$                   46,968$                  

Data Center 9,154,867$              548,394$                 146,277$                 694,671$                

ECE Building 16,825,864$           638,327$                 320,863$                 959,190$                

COPs Loan 17,812,266$           11,776,478$           6,035,788$              17,812,266$          

Interim Housing 3,755,475$              2,950,930$              39,666$                   2,990,596$             

Interim Housing, Faculty 423,472$                 395,531$                 8,992$                     404,522$                

Program Wide ‐ District 1,195,479$              390,479$                 130,857$                 521,336$                

Program Management 2,237,405$              882,800$                 333,073$                 1,215,873$             

Technology 5,285,327$              1,322,774$              34,286$                   1,357,060$             

Site Inftastructure 1,197,760$              32,010$                   40,632$                   72,642$                  

NC Parking Lot 10, Monument & Quad 8,836,963$              11,145$                   47,374$                   58,519$                  

NC Quad & Courtyard Programming 17,974$                   21,905$                   21,905$                  

Emergancy Repairs 1,000,000$             

Campus Center SLO 2,121,000$              20,950$                   25,301$                   46,251$                  

Fiber Loop Programming 3,613$                     4,432$                     4,432$                    

Wayfinding 350,000$                 4,045$                     4,045$                    

Hollister Adobe 48,725$                   28,725$                   28,725$                  

Gym Floor 755,300$                 3,371$                     3,371$                    

Bond Planning 781,552$                 481,552$                 481,552$                

Switchgear 1000/2000 693,310$                 4,820$                     4,820$                    

Aquatic Center ‐ Reno 56,370$                   56,370$                   56,370$                  

Roofing/HVAC Replacement 1,118,391$              1,118,391$              1,118,391$             

Buildings Repairs & Upgrades 256,951$                 256,951$                 256,951$                

Trades & Technology 66,956$                   66,956$                   66,956$                  

NC Instructional Building 43,992$                   43,992$                   43,992$                  

Campus Saftey 71,404$                   71,404$                   71,404$                  

Romauldo Road Asphalt 372,143$                 372,143$                 372,143$                

San Luis Obispo County Community College District
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