
 
 
 
 
 
 
 
 
 
 

 

 
 

 U P DAT E
Measure L Citizens’ Bond Oversight Committee   

 
North County Campus Above, the new 
43,000 square foot Campus Center Building 
is scheduled to break ground Spring 
semester 2016 with completion scheduled 
for Fall 2017.  

 
Interim Housing New compliant modular 
buildings have been constructed on the San 
Luis Obispo Campus (bottom left) and North 
County Campus (bottom right) in order to 
provide temporary housing for faculty, staff 
and classroom spaces while the new projects 
are being completed. 
 

 
  

 

 Report to the Community 



 
 

A Message from the CBOC Chair   
 
On  behalf  of  the  San  Luis  Obispo  County  Community  College  District  Citizen’s  Bond  Oversight 

Committee,  it  is my pleasure as  chairman  to present  to  the Board of Trustees  the  committee’s 2015 

Annual Report.  

In November  2014,  the  San  Luis Obispo County  voters  passed Measure  L  authorizing  up  to  $275 

million  in  bonds  to  addresses  the  District’s  facility,  infrastructure  and  technology  needs.    As  a 

condition  of  approval  Article  XIIIA,  Section  1(b)(3)  of  the  California  Constitution  requires  the 

establishment of the Citizen’s Bond Oversight Committee.   The committee is charged with verifying, 

to  the  best  of  its  knowledge,  that  bond  revenues  have  been  expended  only  for  the  purposes  so 

described in Measure L. 

In  2015  the  committee  met  quarterly  to  review  project  updates  and  financial  reports.    The 

administration, management and staff of Cuesta College have been very thorough in providing timely 

and  accurate  information  to  this  committee,  answering  all  questions,  and  fulfilling  all  requests  for 

additional information. In addition, staff has provided this committee with campus site tours of future 

projects.  

With this report, the members of the San Luis Obispo County Community College District Measure L 

Citizens’  Oversight  Committee,  advises,  to  the  best  of  its  knowledge,  the  Board  of  Trustees  and 

taxpayers of  the district  that Measure L Bond expenditures has been properly managed and money 

has been spent solely for projects identified in the aforementioned bond measure. I trust you will find 

this Annual Report informative, comprehensive, and an accurate accounting of the Measure L project 

to date.  

 

Sincerely, 

Scott R. Lathrop 
Scott R. Lathrop, Chairman 

Measure L Citizen’s Oversight Committee 
 

A Message from the President  
 

Dear Cuesta College Board members, 

Thank you for taking a moment to read through the Measure L Citizens’ Oversight Committee (COC) 

2015‐16 Annual Report. This  is  the  first  report  created  by  the COC,  and  I  look  forward  to  sharing 

future annual reports with the Board of Trustees and the community over the 12‐year life of the bond. 

After 40 years without a  facilities bond, Cuesta College passed Measure L  in November of 2014.  Its 

passage  was  essentially  a  $275  million  vote  of  confidence  in  the  educational  opportunities  and 

workforce  preparation  that  Cuesta  College  provides  to  the  county.  Cuesta  College  assured  the 

community  it would  use  the  funds  to  address  longstanding  facility,  infrastructure  and  technology 

needs – it has. This report details the progress Cuesta College has made on its promise, allowing the 

local taxpayers an opportunity to see exactly how their money is being spent. Cuesta College is proud 

to provide students with an excellent and successful education via improvements to District facilities. 

I hope you find this report informative and comprehensive. For additional information on Measure L, 

please visit the bond’s official website: www.cuestacollegebond.info.  

 

Sincerely, 

 

 
 
Gilbert H. Stork, Ed.D. 
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SLOCCCD Measure L General Obligation Bond 
Under the Provisions of State Proposition 39 
San Luis Obispo County residents voted November 4, 2014, 
to  approve  Measure  L  ‐  Cuesta  College  affordable 
education,  job  training  and  campus  repair  Bond,  a  $275 
million general obligation bond. Funding from the bond  is 
helping  the  college  modernize  technology,  upgrade  the 
failing  infrastructure  of  decades‐old  classrooms  and  labs, 
and build new teaching and learning spaces.  

After  voter  approval  of Measure  L,  the College  Board  of 
Trustees  established  the  Measure  L  Citizens’  Bond 
Oversight Committee  (CBOC)  appointing  ten members  of 
the community serving staggered terms providing objective 
oversight of District bond fund expenditures. 

The  role  of  the Citizens’ Bond Oversight Committee  is  to 
determine whether or not the use of the funds is consistent 
with  the  original  bond  measure,  inform  the  public  on 
District  expenditures  of  bond proceeds  and  to publish  an 
annual  report  of  the  year’s  Measure  L  activities  for 
taxpayers of San Luis Obispo County Community College 
District. 

 

Independent Auditors’ 
and Performance Audits 
Fiscal Year Ending June 30, 2015 

 
he  Citizens’  Oversight  Committee 
received  the  Independent  Auditors’ 
Report  for  the  accountants’  schedule  of 
proceeds  and  use  of  the  general 

obligation  bonds  of  the  San  Luis  Obispo  County 
Community  College  District  as  well  as  a 
Performance  Audit  report  on  the  uses  of  bond 
monies for the period of July 1, 2014 to June 30, 2015. 
The  reports  were  prepared  by  certified  public 
accountants Vavrinek, Trine, Day & Co., LLP. 

The Independent Auditors’ Report states: 

We  have  audited  the  accompanying  financial 
statements  of  the  San  Luis  Obispo  County 
Community College Districtʹs (the District), General 
Obligation Bond Fund (Measure L), as of and for the 
year  ended  June  30,  2015. Our  responsibility  is  to 
express  an  opinion  on  these  financial  statements 
based  on  our  audit.  In  our  opinion,  the  financial 
statements  referred  to  above  present  fairly,  in  all 
material  respects,  the  financial  position  of  the 
General Obligation  Bond  Fund  (Measure  L)  of  the 
District at June 30, 2015, and the respective changes 
in  financial  position  for  the  year  then  ended  in 
accordance  with  accounting  principles  generally 
accepted in the United States of America. 

The Performance Audit  states  that  the objectives of 
our performance audit are to: 

1. Determine whether  expenditures  charged  to  the 
General  Obligation  Bond  Fund  (Measure  L)  have 
been made  in accordance with  the Bond project  list 
approved  by  the  voters  through  the  approval  of 
Measure L. 

2. Determine whether salary transactions charged to 
the General Obligation Bond Fund (Measure L) were 
in  support  of Measure  L  and  not  for  the Districtʹs 
general administration or operations. 

Conclusion: The results of our tests indicated that, in 
all  significant  respects,  San  Luis  Obispo  County 
Community College District has properly accounted 
for  the expenditures held  in  the General Obligation 
Bond Fund (Measure L) and that such expenditures 
were made for authorized Bond projects.  

To view these reports online, go to 
http://www.cuesta.edu/aboutcc/plannin
g/oversightcommittee/financials.html
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Status Report 
 

Tax Rate Increment 2014–15 
 
Year July 1, 2014 – June 30, 2015 

Actual Tax Rate          $19.25 per $100,000 of assessed property 
valuation for the San Luis Obispo County 
Community College District 

First Bond Issuance      March 2015  |  $75 Million  

Second Bond Issuance  2018  |  $70 Million  

Third Bond Issuance    2021  |  $67 Million 

Fourth Bond Issuance   2024  |  $63 Million 

Bond Ratings Standard & Poor’s Rating: AA‐ 

Moody’s Rating: Aa2 



About SLOCCCD 
San Luis Obispo County Community College District  is 
a medium‐sized  rural  single  college  district  that  offers 
instruction  and  student  support  services  as  Cuesta 
College at three locations: the San Luis Obispo Campus, 
the  North  County  Campus,  and  the  South  County 
Center.  In  addition  to  serving  as  locations  to  offer 
instructional programs and student services, SLOCCCD 
sites  are  centers  for  various  public  events,  recreational 
activities, and community education programs. 

 
Capital Projects Update 
Maintenance Updates – Roofing & HVAC 

Program  identified  high  priority  roofing  and  HVAC 
replacement  four  buildings  on  the  San  Luis  Obispo 
campus: Building 1100 – Women’s PE, Building 4200 – 
Auto/Welding,  Building  4500  –  Electronics  Lab,  and 
Building 4600 – Auto Body.  Projects were bid April 2015 
and awarded May 2015 for all but Building 4200 which 
is anticipated for Summer 2016. The HVAC and roofing 
repairs  for  the  three  buildings were  completed  in  Fall 
2015. 

 

Technology Planning & Implementation 
Core  infrastructure  changes  are  underway  to  address 
failing  systems  and  immediate  needs  for  technology. 
Cuesta has also purchased and is currently evaluating a 
“seed  server”  in  an  effort  to  define  the  new  server 
standard  to  be  implemented  in  a  new  server  farm  to 
replace existing hardware.   A working group made up 
of  members  from  Information  Technology,  Facilities 
Services and Public Safety, are midway  in  the planning 
process,  reviewing  the  current  environment  and 
examining  alternatives  actively  seeking  input  from 
faculty,  staff  and  students  from  both  the  San  Luis 
Obispo  Campus  and  North  County  Campus.  WTC 
Consulting  was  hired  to  assist  in  creation  and 
completion  of  a  Technology  Implementation  plan  to 
address:  data  and  voice  network  and  infrastructure, 
servers  and  storage,  classroom  technology,  and 
enterprise systems. The plan  is expected to be complete 
February 2016. 

 

 

ABOVE: New 
roofing and HVAC 
equipment on the 
San Luis Obispo 
Campus. 
 
LEFT: Existing 
HVAC equipment 
and roofing. 
 
BOTTOM: 
Existing roof 
condition prior to 
replacement 
projects.
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Capital Projects Update 
Continued… 

Interim Housing 
Education  Code  17292  necessitated  the 
replacement of non‐compliant temporary 
buildings  with  new  permanent 
structures.  Six  existing  modular 
structures on  the North County Campus 
have  been  replaced  with  20  smaller 
compliant  structures  until  a  permanent 
structure  is  erected.  On  the  San  Luis 
Obispo  Campus,  five  small  non‐
compliant modular structures have been 
replaced with  five  temporary  compliant 
structures  in  an  area  removed  from  the 
permanent  building  site.  The  new 
interim  housing  buildings  started 
construction  in  Summer  2015  and were 
occupied  by  the District  in  time  for  the 
Fall 2015 semester. 

Faculty Interim Housing  
Additional Faculty  Interim Housing was 
needed following the removal of existing 
non‐compliant  structures.  As  a  result, 
two  additional  complaint  structures  are 
being constructed on the San Luis Obispo 
campus  to house displaced  faculty until 
permanent structures are completed. The 
new  faculty  interim  housing  buildings 
started  construction  in  Fall  2015.  The 
College  anticipates  occupancy  of  the 
buildings by March 2016. 

Building Repairs & Upgrades 
General  building  repairs  and  upgrades 
were  completed  in  Building  7100  and 
9100, creating usable office spaces within 
existing buildings. 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 
SLO Instructional Building 
The  Instructional  Building  is  a  new 
32,000  sq.  ft.  two‐story  building  on  the 
San Luis Obispo campus  that will house 
the programs and departments displaced 
by  the  removal  of  modular  structures. 
The  first  floor  is  comprised  of  high‐
capacity multi‐discipline classrooms. The 
second floor will consist of more than 40 
offices,  staff  lounge  and meeting  rooms. 
The project drawings were  submitted  to 
the Division of the State Architect (DSA) 
on  July  22,  2015  and  the  College 
anticipates approval by late January 2016. 
The  college  expects  to  start  construction 
on  the  building  in  Spring  2016  with  a 
completion date of Fall 2017.  

North County Campus Center 
The Campus Center is a new 43,000 sq. ft. 
two‐story building on  the North County 
campus  that  will  house  a  variety  of 
programs  and  offices  including 
admissions  and  records,  counseling, 
financial aid, student life and leadership, 
health center, bookstore and the cafeteria. 
The project  also  includes  the demolition 
of  existing buildings: N1000  (Nacimento 
Wolf Building), N2000 (Carrisa Building), 
N3000  (Adelada  Building),  N4000 
(Estrella  Building),  N5000  (Cerro  Alto 
Building),  and  N6000  (Santa  Lucia 
Building).  The  project  drawings  were 
submitted  to DSA  on  July  22,  2015  and 
the College anticipates approval by early 
February  2016.  The  college  expects  to 
start  construction  on  the  building  in 
Spring  2016  with  a  completion  date  of 
Fall 2017. 

 
 
 

 
 
 
 

 
Bond Measure L 
Project Overview 

Rendering of the new Instructional Building on the San Luis Obispo Campus. 

First Issuance  
Spring 2015 - $75 Million 

Temporary classroom replacement
and new classroom facilities: 
Instructional Building – SLO 
Campus Center – North County  

 
Critical Repairs & Upgrades: 
Roofs 
HVAC 
Aquatic Center 
Infrastructure & Utilities 

 
21st Century Technology Upgrades 
 
Debt Retirement for 
Capital/Construction Projects 

Second Issuance  
2018 - $70 Million 

Temporary classroom replacement
and new classroom facilities: 
Campus Center – SLO 
Early Childhood Center – North 
County  

 
Repairs & Upgrades: 
Complex by Complex 

 
21st Century Technology Upgrades 
 
Debt Retirement for 
Capital/Construction Projects 

Third Issuance  
2021 - $67 Million 

New classroom facilities: 
Trades and Tech Center – North 
County  

 
Repairs & Upgrades: 
Complex by Complex 

 
21st Century Technology Upgrades 

www.cuestacollegebond.info 
 
 

Fourth Issuance  
2024 - $63 Million 

Repairs & Upgrades: 
Complex by Complex 

 
21st Century Technology Upgrades 
 
Project Completion 

For more information: 
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ACTI  VE BOND PROJECTS   

SAN LUIS OBISPO COUNTY  
COMMUNITY COLLEGE DISTRICT 

December 31, 2015 

 
 

 PROGRAM  BUDGET 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

 

Total General Obligation Bond Authorization                                                     $275,000,000 

Series A Issuance (Non-Taxable)                      $72,400,000 

Series A-1 Issuance (Taxable) $2,600,000 

General Obligation Bond Balance to be Issued       $200,000,000 
  

Revenue 
 

Series A Issuance  $75,000,000 

Premium on Sale of Bonds Issuance A   $6,114,164 

Interest   $224,058 

Total Available Revenue $81,338,222 
 

Description / Project Name 
 

Total Expenditures (January 1 – December 31, 2015)  

Cost of Issuance $195,186 

Underwriter’s Discount Series A and A-1 $300,000 

Transfer for Debt Services $5,828,692 

COPs Loan Repayment $11,776,478 

Program Management $465,239 

North County Campus Center $2,291,667 

San Luis Obispo Instructional Building $1,681,972 

Aquatics Center $29,329 

Interim Housing $1,914,484 

Faculty Interim Housing $47,845 

Roofing/HVAC Replacement $1,068,468 

Building Repairs & Upgrades $67,584 

Technology Upgrades $288,094 

Early Childhood Development $29,961 

San Luis Obispo Campus Center $20,950 

North County Campus Trades & Technology $71,385 

North County Instructional Building $43,992 

2nd Issuance Master Planning $35,490 

Hollister Adobe Planning $0 

TOTAL EXPENDITURES 2015 $25,156,817 

Total Prior Period Expenditures $0 

ENDING BALANCE $55,181,405 
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The future facilities of 
Cuesta College 

TOP: Bookstore on the North County Campus 

LEFT: SLO Instructional Building faculty office corridor 

RIGHT: The typical SLO Instructional Building classroom 

BOTTOM: North County Campus Center Entry Lobby 

 

For more Information:   
www.cuestacollegebond.info 
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LEFT: The new cafeteria, 
just one of the student 
service facilities within the 
new North County 
Campus Center. 
 
RIGHT: The large capacity 
classroom in the new SLO 
Campus Instructional 
Building equipped with 
projectable whiteboards 
and flexible furniture 
configurations.  
 

 

Second Issuance Planning 
UPDATE 
San Luis Obispo Campus 
In addition to the Aquatic Center, the 
program  team will  begin  schematic 
design  for  the  SLO  Campus  Center 
and Data Center. 

 

 

Aquatic Center Replacement 
The  program  team  is  currently  researching  and  designing  the  complete 
replacement  of  both  pools  on  the  San  Luis Obispo Campus. Construction 
repairs for the existing pools commenced November 2015 and is anticipated 
to be complete February 2016. 
 

North County Campus 
Projects  to  begin  schematic  design  for  second  issuance  include  the  Early 
Childhood  Education  Center,  Instructional  Building,  and  the  Trades  & 
Technology Building.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 Yo u r M e a s u r e  L  D o l l a r s  a t  W o r k ! 


